
ID Task Name Duration Start Finish
1 Migrate SECNAV in the Pentagon to DNHN 118d Wed 12/11/96 Thu 5/22/97

2 Collect Requirements 25d Wed 12/11/96 Tue 1/14/97

3 Collect SECNAV LAN Requirements 25d Wed 12/11/96 Tue 1/14/97

4 Perform Migration Kick-off Meeting 1d Wed 12/11/96 Wed 12/11/96

5 Schedule Site Surveys 12d Mon 12/16/96 Tue 12/31/96

6 Perform Site Surveys 12d Mon 12/16/96 Tue 12/31/96

7 Create Technical Reports 12d Mon 12/16/96 Tue 12/31/96

8 Submit Technical Reports for Review 1d Fri 1/10/97 Fri 1/10/97

9 Receive Accepted Technical Reports 1d Mon 1/13/97 Mon 1/13/97

10 Finalize Technical Reports 1d Tue 1/14/97 Tue 1/14/97

11 Consolidate Requirements 11d Wed 1/15/97 Wed 1/29/97

12 Consolidate SECNAV Requirements 1d Wed 1/15/97 Wed 1/15/97

13 Group Reports by Server 1d Wed 1/15/97 Wed 1/15/97

14 List Applications 1d Wed 1/15/97 Wed 1/15/97

15 List Hardware on Each Server 1d Wed 1/15/97 Wed 1/15/97

16 List Users 1d Wed 1/15/97 Wed 1/15/97

17 List Data and Print Shares 1d Wed 1/15/97 Wed 1/15/97

18 Collect Workstation Data 1d Wed 1/15/97 Wed 1/15/97

19 List Number of Workstations 1d Wed 1/15/97 Wed 1/15/97

20 List Types of Workstations 1d Wed 1/15/97 Wed 1/15/97

21 Engineer New SECNAV Requirements 1d Wed 1/29/97 Wed 1/29/97

22 List New Requirements by Server 1d Wed 1/29/97 Wed 1/29/97

23 Assign Task to Groups 1d Wed 1/29/97 Wed 1/29/97

24 Assign Due Dates 1d Wed 1/29/97 Wed 1/29/97

25 Develop Migration Order 1d Thu 2/6/97 Thu 2/6/97

26 Gather Server/Group Information 1d Thu 2/6/97 Thu 2/6/97

27 Conduct Migration Schedule Mtg. 1d Thu 2/6/97 Thu 2/6/97

28 Develop a Server Migration Order 1d Thu 2/6/97 Thu 2/6/97

29 Engineer New Requirements 26d Fri 2/7/97 Thu 3/13/97

30 Develop Solutions 26d Fri 2/7/97 Thu 3/13/97

31 Fax out 26d Fri 2/7/97 Thu 3/13/97
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ID Task Name Duration Start Finish
32 Fax Server Training 1d Fri 2/7/97 Fri 2/7/97

33 Dial Out 26d Fri 2/7/97 Thu 3/13/97

34 Dial-out Training 1d Fri 2/7/97 Fri 2/7/97

35 Naval Messages 26d Fri 2/7/97 Thu 3/13/97

36 SECNAV Imagining 26d Fri 2/7/97 Thu 3/13/97

37 REACT Printing 26d Fri 2/7/97 Thu 3/13/97

38 LCTS 26d Fri 2/7/97 Thu 3/13/97

39 cc:Mail Archives 26d Fri 2/7/97 Thu 3/13/97

40 MTF Editor 26d Fri 2/7/97 Thu 3/13/97

41 Document Translator 26d Fri 2/7/97 Thu 3/13/97

42 WP Macros 26d Fri 2/7/97 Thu 3/13/97

43 Schedule Printing 26d Fri 2/7/97 Thu 3/13/97

44 ATOS 26d Fri 2/7/97 Thu 3/13/97

45 Install WordPerfect 6.0 on DNHN Servers 1d Fri 2/7/97 Fri 2/7/97

46 Develop SECNAV Migration Schedule 4d Mon 3/17/97 Thu 3/20/97

47 Inform SECNAV Orgs of Migration Order 1d Mon 3/17/97 Mon 3/17/97

48 Inform SECNAV Orgs of Solution 1d Mon 3/17/97 Mon 3/17/97

49 Modify Solutions 3d Mon 3/17/97 Wed 3/19/97

50 Develop Org Migration Schedule 1d Thu 3/20/97 Thu 3/20/97

51 Publish Migration Schedule 1d Thu 3/20/97 Thu 3/20/97

52 Train SECNAV 45d Fri 3/21/97 Thu 5/22/97

53 Develop Training Plan 45d Fri 3/21/97 Thu 5/22/97

54 Identify Training Requirements 1d Fri 3/21/97 Fri 3/21/97

55 Coordinate Training Schedule to Migration Schedule 1d Fri 3/21/97 Fri 3/21/97

56 Inform SECNAV of Training 1d Fri 3/21/97 Fri 3/21/97

57 Schedule Training 40d Fri 3/21/97 Thu 5/15/97

58 Train SECNAV Organizations 45d Fri 3/21/97 Thu 5/22/97

59 Upgrade Infrastructure 9d Wed 2/19/97 Mon 3/3/97

60 Install DNHN Firewall 9d Wed 2/19/97 Mon 3/3/97

61 Install New Servers 4d Wed 2/26/97 Mon 3/3/97

62 Migrate SECNAV Orgs 33d Tue 3/4/97 Wed 4/16/97
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63 Migrate FS11, CHINFO 4d Tue 3/4/97 Fri 3/7/97

64 Build Server Resources 1d Tue 3/4/97 Tue 3/4/97

65 Build CHINFO User Accounts/User Groups 1d Tue 3/4/97 Tue 3/4/97

66 Build CHINFO Printer Queues 1d Tue 3/4/97 Tue 3/4/97

67 Build Required Exchange Public Folders 1d Tue 3/4/97 Tue 3/4/97

68 Build Required NT Shares 1d Tue 3/4/97 Tue 3/4/97

69 Migrate cc:Mail 1d Fri 3/7/97 Fri 3/7/97

70 Update Exchange Accounts w/ cc:Mail Inf. 1d Fri 3/7/97 Fri 3/7/97

71 Migrate cc:Mail server Inf. 1d Fri 3/7/97 Fri 3/7/97

72 Forward cc:Mail to Exchange Accounts 1d Fri 3/7/97 Fri 3/7/97

73 Migrate SECNAV Server Data 1d Fri 3/7/97 Fri 3/7/97

74 Migrate CHINFO Group Data Shares 1d Fri 3/7/97 Fri 3/7/97

75 Migrate CHINFO Data Shares 1d Fri 3/7/97 Fri 3/7/97

76 Modify CHINFO User Workstations 3d Fri 3/7/97 Mon 3/10/97

77 Configure Workstations 2d Fri 3/7/97 Sat 3/8/97

78 Remove SECNAV PC Image 2d Fri 3/7/97 Sat 3/8/97

79 Install DNHN PC Image 2d Fri 3/7/97 Sat 3/8/97

80 Install Exchange SP2 2d Fri 3/7/97 Sat 3/8/97

81 Q/A CHINFO PCs 1d Mon 3/10/97 Mon 3/10/97

82 Log Into DNHN 1d Mon 3/10/97 Mon 3/10/97

83 Log into Exchange 1d Mon 3/10/97 Mon 3/10/97

84 Map and Print to CHINFO DNHN Printers 1d Mon 3/10/97 Mon 3/10/97

85 Test Applications 1d Mon 3/10/97 Mon 3/10/97

86 Sign off On PCs 1d Mon 3/10/97 Mon 3/10/97

87 Migrate FS5, M&RA 5d Wed 3/19/97 Tue 3/25/97

88 Build Server Resources 4d Wed 3/19/97 Mon 3/24/97

89 Build M&RA User Accounts/User Groups 4d Wed 3/19/97 Mon 3/24/97

90 Build M&RA Printer Queues 4d Wed 3/19/97 Mon 3/24/97

91 Build Required Exchange Public Folders 4d Wed 3/19/97 Mon 3/24/97

92 Build Required NT Shares 4d Wed 3/19/97 Mon 3/24/97

93 Migrate cc:Mail 1d Tue 3/25/97 Tue 3/25/97
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94 Update Exchange Accounts w/ cc:Mail Inf. 1d Tue 3/25/97 Tue 3/25/97

95 Migrate cc:Mail server Inf. 1d Tue 3/25/97 Tue 3/25/97

96 Forward cc:Mail to Exchange Accounts 1d Tue 3/25/97 Tue 3/25/97

97 Migrate SECNAV Server Data 1d Tue 3/25/97 Tue 3/25/97

98 Migrate M&RA Group Data Shares 1d Tue 3/25/97 Tue 3/25/97

99 Migrate M&RA Data Shares 1d Tue 3/25/97 Tue 3/25/97

100 Modify M&RA User Workstations 2d Tue 3/25/97 Wed 3/26/97

101 Configure Workstations 1d Tue 3/25/97 Tue 3/25/97

102 Remove SECNAV PC Image 1d Tue 3/25/97 Tue 3/25/97

103 Install DNHN PC Image 1d Tue 3/25/97 Tue 3/25/97

104 Install Exchange SP2 1d Tue 3/25/97 Tue 3/25/97

105 Q/A M&RA PCs 1d Wed 3/26/97 Wed 3/26/97

106 Log Into DNHN 1d Wed 3/26/97 Wed 3/26/97

107 Log into Exchange 1d Wed 3/26/97 Wed 3/26/97

108 Map and Print to M&RA DNHN Printers 1d Wed 3/26/97 Wed 3/26/97

109 Test Applications 1d Wed 3/26/97 Wed 3/26/97

110 Sign off On PCs 1d Wed 3/26/97 Wed 3/26/97

111 Migrate FS1 4d Mon 3/24/97 Thu 3/27/97

112 Build Server Resources 3d Mon 3/24/97 Wed 3/26/97

113 Build FS1 User Accounts/User Groups 3d Mon 3/24/97 Wed 3/26/97

114 Build FS1Printer Queues 3d Mon 3/24/97 Wed 3/26/97

115 Build Required Exchange Public Folders 3d Mon 3/24/97 Wed 3/26/97

116 Build Required NT Shares 3d Mon 3/24/97 Wed 3/26/97

117 Migrate cc:Mail 1d Thu 3/27/97 Thu 3/27/97

118 Update Exchange Accounts w/ cc:Mail Inf. 1d Thu 3/27/97 Thu 3/27/97

119 Migrate cc:Mail server Inf. 1d Thu 3/27/97 Thu 3/27/97

120 Forward cc:Mail to Exchange Accounts 1d Thu 3/27/97 Thu 3/27/97

121 Migrate SECNAV Server Data 1d Thu 3/27/97 Thu 3/27/97

122 Migrate FS1 Group Data Shares 1d Thu 3/27/97 Thu 3/27/97

123 Migrate FS1 Data Shares 1d Thu 3/27/97 Thu 3/27/97

124 Modify FS1 User Workstations 2d Thu 3/27/97 Fri 3/28/97
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125 Configure Workstations 1d Thu 3/27/97 Thu 3/27/97

126 Remove SECNAV PC Image 1d Thu 3/27/97 Thu 3/27/97

127 Install DNHN PC Image 1d Thu 3/27/97 Thu 3/27/97

128 Install Exchange SP2 1d Thu 3/27/97 Thu 3/27/97

129 Q/A FS1 PCs 1d Fri 3/28/97 Fri 3/28/97

130 Log Into DNHN 1d Fri 3/28/97 Fri 3/28/97

131 Log into Exchange 1d Fri 3/28/97 Fri 3/28/97

132 Map and Print to FS1DNHN Printers 1d Fri 3/28/97 Fri 3/28/97

133 Test Applications 1d Fri 3/28/97 Fri 3/28/97

134 Sign off On PCs 1d Fri 3/28/97 Fri 3/28/97

135 Migrate FS2, 4d Thu 3/27/97 Tue 4/1/97

136 Build Server Resources 3d Thu 3/27/97 Mon 3/31/97

137 Build FS2 User Accounts/User Groups 3d Thu 3/27/97 Mon 3/31/97

138 Build FS2 Printer Queues 3d Thu 3/27/97 Mon 3/31/97

139 Build Required Exchange Public Folders 3d Thu 3/27/97 Mon 3/31/97

140 Build Required NT Shares 3d Thu 3/27/97 Mon 3/31/97

141 Migrate cc:Mail 1d Tue 4/1/97 Tue 4/1/97

142 Update Exchange Accounts w/ cc:Mail Inf. 1d Tue 4/1/97 Tue 4/1/97

143 Migrate cc:Mail server Inf. 1d Tue 4/1/97 Tue 4/1/97

144 Forward cc:Mail to Exchange Accounts 1d Tue 4/1/97 Tue 4/1/97

145 Migrate SECNAV Server Data 1d Tue 4/1/97 Tue 4/1/97

146 Migrate FS2 Group Data Shares 1d Tue 4/1/97 Tue 4/1/97

147 Migrate FS2 Data Shares 1d Tue 4/1/97 Tue 4/1/97

148 Modify FS2 User Workstations 2d Tue 4/1/97 Wed 4/2/97

149 Configure Workstations 1d Tue 4/1/97 Tue 4/1/97

150 Remove SECNAV PC Image 1d Tue 4/1/97 Tue 4/1/97

151 Install DNHN PC Image 1d Tue 4/1/97 Tue 4/1/97

152 Install Exchange SP2 1d Tue 4/1/97 Tue 4/1/97

153 Q/A FS2 PCs 1d Wed 4/2/97 Wed 4/2/97

154 Log Into DNHN 1d Wed 4/2/97 Wed 4/2/97

155 Log into Exchange 1d Wed 4/2/97 Wed 4/2/97
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156 Map and Print to FS2 DNHN Printers 1d Wed 4/2/97 Wed 4/2/97

157 Test Applications 1d Wed 4/2/97 Wed 4/2/97

158 Sign off On PCs 1d Wed 4/2/97 Wed 4/2/97

159 Migrate FS18, ASN I&E 7d Wed 3/12/97 Thu 3/20/97

160 Build Server Resources 6d Wed 3/12/97 Wed 3/19/97

161 Build I&E User Accounts/User Groups 6d Wed 3/12/97 Wed 3/19/97

162 Build I&E Printer Queues 6d Wed 3/12/97 Wed 3/19/97

163 Build Required Exchange Public Folders 6d Wed 3/12/97 Wed 3/19/97

164 Build Required NT Shares 6d Wed 3/12/97 Wed 3/19/97

165 Migrate cc:Mail 1d Thu 3/20/97 Thu 3/20/97

166 Update Exchange Accounts w/ cc:Mail Inf. 1d Thu 3/20/97 Thu 3/20/97

167 Migrate cc:Mail server Inf. 1d Thu 3/20/97 Thu 3/20/97

168 Forward cc:Mail to Exchange Accounts 1d Thu 3/20/97 Thu 3/20/97

169 Migrate SECNAV Server Data 1d Thu 3/20/97 Thu 3/20/97

170 Migrate I&E Group Data Shares 1d Thu 3/20/97 Thu 3/20/97

171 Migrate I&E Data Shares 1d Thu 3/20/97 Thu 3/20/97

172 Modify I&E User Workstations 2d Thu 3/20/97 Fri 3/21/97

173 Configure Workstations 1d Thu 3/20/97 Thu 3/20/97

174 Remove SECNAV PC Image 1d Thu 3/20/97 Thu 3/20/97

175 Install DNHN PC Image 1d Thu 3/20/97 Thu 3/20/97

176 Install Exchange SP2 1d Thu 3/20/97 Thu 3/20/97

177 Q/A I&E PCs 1d Fri 3/21/97 Fri 3/21/97

178 Log Into DNHN 1d Fri 3/21/97 Fri 3/21/97

179 Log into Exchange 1d Fri 3/21/97 Fri 3/21/97

180 Map and Print to I&E DNHN Printers 1d Fri 3/21/97 Fri 3/21/97

181 Test Applications 1d Fri 3/21/97 Fri 3/21/97

182 Sign off On PCs 1d Fri 3/21/97 Fri 3/21/97

183 Migrate FS7, 4d Mon 3/31/97 Thu 4/3/97

184 Build Server Resources 3d Mon 3/31/97 Wed 4/2/97

185 Build FS7 User Accounts/User Groups 3d Mon 3/31/97 Wed 4/2/97

186 Build FS7 Printer Queues 3d Mon 3/31/97 Wed 4/2/97
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187 Build Required Exchange Public Folders 3d Mon 3/31/97 Wed 4/2/97

188 Build Required NT Shares 3d Mon 3/31/97 Wed 4/2/97

189 Migrate cc:Mail 1d Thu 4/3/97 Thu 4/3/97

190 Update Exchange Accounts w/ cc:Mail Inf. 1d Thu 4/3/97 Thu 4/3/97

191 Migrate cc:Mail server Inf. 1d Thu 4/3/97 Thu 4/3/97

192 Forward cc:Mail to Exchange Accounts 1d Thu 4/3/97 Thu 4/3/97

193 Migrate SECNAV Server Data 1d Thu 4/3/97 Thu 4/3/97

194 Migrate FS7 Group Data Shares 1d Thu 4/3/97 Thu 4/3/97

195 Migrate FS7 Data Shares 1d Thu 4/3/97 Thu 4/3/97

196 Modify FS7 User Workstations 2d Thu 4/3/97 Fri 4/4/97

197 Configure Workstations 1d Thu 4/3/97 Thu 4/3/97

198 Remove SECNAV PC Image 1d Thu 4/3/97 Thu 4/3/97

199 Install DNHN PC Image 1d Thu 4/3/97 Thu 4/3/97

200 Install Exchange SP2 1d Thu 4/3/97 Thu 4/3/97

201 Q/A FS7 PCs 1d Fri 4/4/97 Fri 4/4/97

202 Log Into DNHN 1d Fri 4/4/97 Fri 4/4/97

203 Log into Exchange 1d Fri 4/4/97 Fri 4/4/97

204 Map and Print to FS7 DNHN Printers 1d Fri 4/4/97 Fri 4/4/97

205 Test Applications 1d Fri 4/4/97 Fri 4/4/97

206 Sign off On PCs 1d Fri 4/4/97 Fri 4/4/97

207 Migrate FS12, 4d Thu 4/3/97 Tue 4/8/97

208 Build Server Resources 3d Thu 4/3/97 Mon 4/7/97

209 Build FS12 User Accounts/User Groups 3d Thu 4/3/97 Mon 4/7/97

210 Build FS12 Printer Queues 3d Thu 4/3/97 Mon 4/7/97

211 Build Required Exchange Public Folders 3d Thu 4/3/97 Mon 4/7/97

212 Build Required NT Shares 3d Thu 4/3/97 Mon 4/7/97

213 Migrate cc:Mail 1d Tue 4/8/97 Tue 4/8/97

214 Update Exchange Accounts w/ cc:Mail Inf. 1d Tue 4/8/97 Tue 4/8/97

215 Migrate cc:Mail server Inf. 1d Tue 4/8/97 Tue 4/8/97

216 Forward cc:Mail to Exchange Accounts 1d Tue 4/8/97 Tue 4/8/97

217 Migrate SECNAV Server Data 1d Tue 4/8/97 Tue 4/8/97
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218 Migrate FS12 Group Data Shares 1d Tue 4/8/97 Tue 4/8/97

219 Migrate FS12 Data Shares 1d Tue 4/8/97 Tue 4/8/97

220 Modify FS12 User Workstations 2d Tue 4/8/97 Wed 4/9/97

221 Configure Workstations 1d Tue 4/8/97 Tue 4/8/97

222 Remove SECNAV PC Image 1d Tue 4/8/97 Tue 4/8/97

223 Install DNHN PC Image 1d Tue 4/8/97 Tue 4/8/97

224 Install Exchange SP2 1d Tue 4/8/97 Tue 4/8/97

225 Q/A FS12 PCs 1d Wed 4/9/97 Wed 4/9/97

226 Log Into DNHN 1d Wed 4/9/97 Wed 4/9/97

227 Log into Exchange 1d Wed 4/9/97 Wed 4/9/97

228 Map and Print to FS12 DNHN Printers 1d Wed 4/9/97 Wed 4/9/97

229 Test Applications 1d Wed 4/9/97 Wed 4/9/97

230 Sign off On PCs 1d Wed 4/9/97 Wed 4/9/97

231 Migrate FS10, 4d Thu 4/10/97 Tue 4/15/97

232 Build Server Resources 3d Thu 4/10/97 Mon 4/14/97

233 Build FS10 User Accounts/User Groups 3d Thu 4/10/97 Mon 4/14/97

234 Build FS10 Printer Queues 3d Thu 4/10/97 Mon 4/14/97

235 Build Required Exchange Public Folders 3d Thu 4/10/97 Mon 4/14/97

236 Build Required NT Shares 3d Thu 4/10/97 Mon 4/14/97

237 Migrate cc:Mail 1d Tue 4/15/97 Tue 4/15/97

238 Update Exchange Accounts w/ cc:Mail Inf. 1d Tue 4/15/97 Tue 4/15/97

239 Migrate cc:Mail server Inf. 1d Tue 4/15/97 Tue 4/15/97

240 Forward cc:Mail to Exchange Accounts 1d Tue 4/15/97 Tue 4/15/97

241 Migrate SECNAV Server Data 1d Tue 4/15/97 Tue 4/15/97

242 Migrate FS10 Group Data Shares 1d Tue 4/15/97 Tue 4/15/97

243 Migrate FS10 Data Shares 1d Tue 4/15/97 Tue 4/15/97

244 Modify FS10 User Workstations 2d Tue 4/15/97 Wed 4/16/97

245 Configure Workstations 1d Tue 4/15/97 Tue 4/15/97

246 Remove SECNAV PC Image 1d Tue 4/15/97 Tue 4/15/97

247 Install DNHN PC Image 1d Tue 4/15/97 Tue 4/15/97

248 Install Exchange SP2 1d Tue 4/15/97 Tue 4/15/97

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Page 8

Project: SECNAV Migration without N4.MPP
Date: Thu 3/27/97
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249 Q/A FS10 PCs 1d Wed 4/16/97 Wed 4/16/97

250 Log Into DNHN 1d Wed 4/16/97 Wed 4/16/97

251 Log into Exchange 1d Wed 4/16/97 Wed 4/16/97

252 Map and Print to FS10 DNHN Printers 1d Wed 4/16/97 Wed 4/16/97

253 Test Applications 1d Wed 4/16/97 Wed 4/16/97

254 Sign off On PCs 1d Wed 4/16/97 Wed 4/16/97
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NCIRT

NCIRT

NCIRT

NCIRT

NCIRT

NCIRT

NCIRT

HD/Messaging

HD

Requirements

Romain

Migration

FM&C

Requirements

25 DNHN/Migration

49

46

Redman

NCIRT

NCIRT

NCIRT

59
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13

HD/Server

HD/Server

HD/Messaging

HD/Server

64 HD/Messaging

HD/Messaging

HD/Messaging

HD/Messaging

64 HD/Server

HD/Server

HD/Server

64 Migration

Migration

Migration

Migration

64,77 Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

13

HD/Server

HD/Server

HD/Messaging

HD/Server

88 HD/Messaging

HD/Server

HD/Server

HD/Messaging

HD/Server

HD/Messaging

HD/Messaging

HD/Messaging

HD/Server

HD/Server

Migration

Migration

Migration

Migration/QA

Migration/QA

Migration/QA

Migration/QA
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HD/Server

HD/Server

HD/Messaging

HD/Server
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HD/Messaging

HD/Messaging

HD/Messaging

88 HD/Server

HD/Server

HD/Server

88 Migration

Migration

Migration

Migration

88,101 Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

13

HD/Server

HD/Server

HD/Messaging

HD/Server

112 HD/Messaging

HD/Messaging

HD/Messaging

HD/Messaging

112 HD/Server

HD/Server

HD/Server

HD/Messaging

HD/Messaging

HD/Messaging

HD/Server

HD/Server

Migration

Migration

Migration

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

HD/Server

HD/Server

HD/Messaging

HD/Server

HD/Messaging

HD/Messaging
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HD/Server
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112 Migration

Migration

Migration

Migration

112,125 Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

112

HD/Server

HD/Server

HD/Messaging

HD/Server

136 HD/Messaging

HD/Messaging

HD/Messaging

HD/Messaging

136 HD/Server

HD/Server

HD/Server

136 Migration

Migration

Migration

Migration

149 Migration/QA

Migration/QA

Migration/QA

Migration

Migration

Migration

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

HD/Server

HD/Server

HD/Messaging

HD/Server

HD/Messaging

HD/Messaging

HD/Messaging

HD/Server

HD/Server

Migration

Migration

Migration

Migration/QA

Migration/QA

Dec Jan Feb Mar Apr May
December January February March April May
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Migration/QA

Migration/QA

Migration/QA

13 HD/Server

HD/Server

HD/Server

HD/Messaging

HD/Server

160 HD/Messaging

HD/Messaging

HD/Messaging

HD/Messaging

160 HD/Server

HD/Server

HD/Server

160

160 Migration

Migration

Migration

Migration

173 Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

13

HD/Server

HD/Server

Migration/QA

Migration/QA

Migration/QA

HD/Server

HD/Server

HD/Messaging

HD/Server

HD/Messaging

HD/Messaging

HD/Messaging

HD/Server

HD/Server

Migration

Migration

Migration

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

HD/Server

HD/Server

Dec Jan Feb Mar Apr May
December January February March April May

Task

Progress

Milestone

Summary

Rolled Up Task
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Predecessors Resource Names
HD/Messaging

HD/Server

184 HD/Messaging

HD/Messaging

HD/Messaging

HD/Messaging

184 HD/Server

HD/Server

HD/Server

184 Migration

Migration

Migration

Migration

197 Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

13

HD/Server

HD/Server

HD/Messaging

HD/Server

208 HD/Messaging

HD/Messaging

HD/Messaging

HD/Messaging

208 HD/Server

HD/Messaging

HD/Server

HD/Messaging

HD/Messaging

HD/Messaging

HD/Server

HD/Server

Migration

Migration

Migration

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

HD/Server

HD/Server

HD/Messaging

HD/Server

HD/Messaging

HD/Messaging

HD/Messaging

Dec Jan Feb Mar Apr May
December January February March April May

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress
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Predecessors Resource Names
HD/Server

HD/Server

208 Migration

Migration

Migration

Migration

221 Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

13

HD/Server

HD/Server

HD/Messaging

HD/Server

233 HD/Messaging

HD/Messaging

HD/Messaging

HD/Messaging

233 HD/Server

HD/Server

HD/Server

233 Migration

Migration

Migration

Migration

HD/Server

HD/Server

Migration

Migration

Migration

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

HD/Server

HD/Server

HD/Messaging

HD/Server

HD/Messaging

HD/Messaging

HD/Messaging

HD/Server

HD/Server

Migration

Migration

Migration

Dec Jan Feb Mar Apr May
December January February March April May

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress
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Predecessors Resource Names
245 Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Migration/QA

Dec Jan Feb Mar Apr May
December January February March April May

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress
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